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Summary of Report: SIGIR 09-026 

Why SIGIR Did This Audit 
The Special Inspector General for Iraq 
Reconstruction (SIGIR) has issued five reports 
on the management controls and accountability 
of Commander’s Emergency Response Program 
(CERP) funds.  This report focuses on the 
outcomes, cost, and oversight of one of the 
larger CERP projects; a $4.2 million project 
awarded to TAMA Design Consulting and 
Construction that provides international 
travelers and the public with hotel 
accommodations near the Baghdad Airport–the 
Baghdad International Airport Caravan Hotel. 

SIGIR’s reporting objectives for this audit are to 
examine: (1) contract outcome, cost, and 
schedule, (2) project justification and 
compliance with CERP guidelines, (3) contract 
oversight, (4) coordination of the project among 
U.S. government agencies and with the 
Government of Iraq (GOI), and (5) transfer of 
the project to the GOI. 

What SIGIR Recommends 
SIGIR  recommends that the Commanding 
General, Multi-National Corps-Iraq (MNC-I) 
take actions to:  (1) update CERP guidelines to 
reflect new policies and procedures requiring 
electronic fund transfers , (2) conduct a legal 
review of the hotel construction contract and the 
current hotel management contract to confirm 
that relevant legal authorities supporting major 
actions and decisions have been identified and 
fully documented.  Specific issues to be 
addressed are identified in the body of the 
report, (3) review the contract issues identified 
in this report, including contract award, 
payments, construction delays, and  record 
keeping processes, (4) develop a plan for 
turning the project over to the GOI.  

Management Comments 
We received written comments from the Multi-
National Force–Iraq (MNF-I).  Our 
recommendations were directed to MNC-I, a 
subordinate command of MNF-I.  MNF-I 
concurred with the report’s recommendations 
and provided additional comments.  MNF-I 
stated that MNC-I is currently working on a 
plan to turn the Caravan Hotel over to the GOI. 

July 26, 2009 

COMMANDER’S EMERGENCY RESPONSE PROGRAM:  
HOTEL CONSTRUCTION COMPLETED, BUT PROJECT 
MANAGEMENT ISSUES REMAIN  

What SIGIR Found 

While the project’s construction was accomplished consistent with the 
requirements, there were a number of weaknesses in the project’s overall 
management that raise questions about project selection, cost, oversight, 
hotel management contract, and plans for transfer to the GOI.  These 
conditions appear attributable largely to the general guidance for CERP and 
a lack of management attention to properly documenting project decisions 
and plans.  This situation is of particular concern to SIGIR since, at $4.2 
million; this is one of the highest dollar value CERP projects in Iraq and, as 
such, warranted closer management attention.  For example: 

• The project met its construction and cost goals despite scheduling 
delays.  The contract was awarded in October 2007, the contractor 
completed construction in August 2008, and the hotel has been open 
since September 2008.  The project schedule slipped six months, taking 
a total of 10 months, but no cost increases occurred. 

• The Commanding General, MNC-I approved the Caravan Hotel project 
using existing CERP guidance.  SIGIR questions whether the project 
met all selection criteria, but notes the general nature of the guidance 
and believes the selection was reasonable.  SIGIR also notes that 
subsequent Congressional direction and related Defense regulations have 
strengthened controls over the approval of large-scale CERP projects. 

• Documentation was missing to justify key project actions, such as 
increasing the contract price during the solicitation process from a 
planned $2.7 million to $4.2 million, not having TAMA manage the 
hotel even though the original justification stated it would, and changing 
the payment process from electronic fund transfer to cash and then back 
again to electronic. 

• Documentation of the Contracting Officer Representative’s activities 
was missing, including verification of TAMA’s contract performance, 
inspections, and correspondence with TAMA.  Further, although MNC-I 
coordinated the project with other projects within the Baghdad 
International Airport Economic Zone, the Multi-National Division 
Baghdad, and the Iraqi Civil Aviation Administration, MNC-I did not 
coordinate the project with other U.S. reconstruction agencies. 

• MNC-I has not developed a plan for transferring the hotel and has 
entered into a contract arrangement with a private joint venture to run 
the hotel.  The contractor is paid from the hotel’s profits.  MNC-I has 
delayed transitioning the hotel to the GOI because it is concerned that 
the Iraq Ministry of Transportation will close the hotel and remove all of 
the furniture and equipment from the property, as happened with other 
CERP projects at the airport.  While SIGIR shares MNC-I’s concerns 
about putting the investment at risk, MNC-I has not provided SIGIR the 
legal justification for the contract.



 

 

 

 

SPECIAL  INSPEC TOR GE NERAL F OR IRAQ RECONS TRUC TION  
 

400 Army Navy Drive • Arlington, Virginia  22202 

July 26, 2009 

MEMORANDUM FOR U.S. SECRETARY OF DEFENSE 
U.S. SECRETARY OF STATE 
U.S. AMBASSADOR TO IRAQ 
COMMANDING GENERAL, U.S. CENTRAL COMMAND 
COMMANDING GENERAL, MULTI-NATIONAL FORCE-IRAQ 
COMMANDING GENERAL, MULTI-NATIONAL CORPS-IRAQ 
COMMANDING GENERAL, JOINT CONTRACTING COMMAND-

IRAQ/AFGHANISTAN 
DIRECTOR, IRAQ TRANSITION ASSISTANCE OFFICE 

SUBJECT: Commander’s Emergency Response Program: Hotel Construction Completed, But 
Project Management Issues Remain (SIGIR 09-026) 

This report is provided for your information and use.  It discusses the results of Special Inspector 
General for Iraq Reconstruction (SIGIR) review of the Commander’s Emergency Response 
Program project for the construction of the Baghdad International Airport Caravan Hotel.  The 
audit was conducted by SIGIR as project 9016 under the authority of Public Law 108-106, as 
amended, which also incorporates the duties and responsibilities of inspectors general under the 
Inspector General Act of 1978. 

We considered written comments on a draft of this report from the Multi-National Force – Iraq 
when finalizing the report.  

We appreciate the courtesies extended to the SIGIR staff.  For additional information on this 
report, please contact Joan Hlinka, Deputy Assistant Inspector General for Audits (Washington, 
DC), (703) 604-0945/ joan.hlinka@sigir.mil, or Nancee Needham, Deputy Assistant Inspector 
General for Audits (Baghdad), (240)-553-0581 ext. 3793/ nancee.needham@iraq.centcom.mil.   

 
 
      

 
Stuart W. Bowen, Jr. 
Inspector General 
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Commander’s Emergency Response Program: Hotel 
Construction Completed, But Project Management Issues 

Remain 

SIGIR 09-026 July 26, 2009

Introduction 

Since October, 2005 the Special Inspector General for Iraq Reconstruction (SIGIR) has issued 
five reports on the management controls and accountability of the Commander’s Emergency 
Response Program (CERP) family of funds.  This report focuses on the outcomes, cost, and 
oversight of one of the higher dollar value CERP projects:  the Baghdad International Airport 
(BIAP) Caravan Hotel. 

Baghdad International Airport Caravan Hotel 
In October 2007, the Commanding General Multi-National Corps-Iraq (MNC-I) approved 
approximately $4.2 million in CERP funding for the construction of the Caravan Hotel.  MNC-I 
conceived this hotel project as part of the development of a commercial economic zone known as 
the BIAP Economic Zone.  The purpose of the economic zone is to create jobs, generate revenue, 
attract international investment, and restore the Baghdad airport as the gateway to Baghdad and 
Iraq.  According to MNC-I, the approach to establish the economic zone involves creating “One 
Stop” services that include a three-star hotel, an office tower, a modern business center, 
convention buildings, and dependable continuous services. 

MNC–I viewed the Caravan Hotel as a temporary measure for a 24 month period until 
completion of a planned permanent three-star hotel in the spring of 2010.  MNC-I planned for 
the hotel to accommodate overnight business travelers who come to Baghdad to attend 
conventions or other events at the BIAP Convention Center.  On October 29, 2007, the Joint 
Contracting Command–Iraq/Afghanistan (JCC-I/A) awarded a firm-fixed-price contract 
(W91GEU-08-C-0003) to TAMA Design Consultancy and Construction, an Iraqi-owned and 
staffed contractor.  The contract statement of work required the hotel to consist of 100 self 
contained trailer rooms with appropriate furnishings along with a full service restaurant, fitness 
center, recreation room with cable television, internet café, aid station, and laundry service.  On 
August 10, 2008, the 304th Civil Affairs Brigade accepted the hotel as complete. 

On August 12, 2008, MNC-I contracted with a private joint venture comprising SIGMA Group 
International LLC and Veritas-Middle East to manage the Caravan Hotel operations.  The term 
of the contract is two years with one option year. 

Figures 1–11 are pictures of the Caravan Hotel. 
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CERP Guidance 
In May 2003, the Coalition Provisional Authority formalized the CERP in Iraq, authorizing U.S. 
field commanders to use available funds to respond to urgent humanitarian, relief, and 
reconstruction requirements within the commander’s area of responsibility by executing 
programs that immediately assist indigenous populations and achieve “focused effects.”  Initial 
funding for CERP came from seized Iraqi assets and the Development Fund for Iraq.  By late 
2003, the U.S. Congress began to appropriate funds for the CERP, and as of March 31, 2009, 
Congress had appropriated over $3.58 billion for the Iraq CERP program.  CERP is intended for 
small-scale, urgent humanitarian relief and reconstruction projects benefiting the Iraqi people, 
but larger scale projects may be undertaken if approved by appropriate Department of Defense 
(DoD) officials. 

The National Defense Authorization Act for Fiscal Year 2006, Public Law 109-163, Section 
1202, defined the purposes for which U.S. CERP appropriations may be expended.  DoD 
Financial Management Regulation 7000.14-R, Volume 12, Chapter 27 implements Section 1202.  
Following this guidance, MNC-I incorporated those purposes into its CERP Standard Operating 
Procedure, dated June 1, 2007.  In addition, in June 2007, MNC-I issued a policy and procedures 
manual titled Money as a Weapon System to assist the U.S. military in executing Iraq 
reconstruction projects.1  The manual lists 20 authorized uses of CERP funds.  Those uses are 
listed in Appendix B of this report. 

                                                 
1 Money as a Weapon System was revised and reissued in January 2009, after the Caravan Hotel Project was 
complete. 
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Figure 1—Entrance to Baghdad International Airport Caravan Hotel 

 

Source:  SIGIR photo from site visit, May 18, 2009 

Figure 2—Caravan Hotel Reception Desk 

 

Source:  SIGIR photo from site visit, May 18, 2009 
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Responsible Organizations 
The MNC-I, headquartered in Baghdad, Iraq, provides the overall program coordination for the 
CERP in Iraq.  MNC-I currently consists of five major subordinate commands headquartered 
throughout Iraq.  Brigade Combat Teams are located throughout the major subordinate 
commands areas of responsibility and are responsible for day-to-day management of CERP 
projects.   

While MNC-I provided the funding for the Caravan Hotel project, MNC-I delegated project 
management responsibilities to the following U.S. military units: 

U.S. Army 358th Civil Affairs Brigade February, 2007–November, 2007 

U.S. Army 360th Civil Affairs Brigade November, 2007–August, 2008 

U.S. Army 304th Civil Affairs Brigade August, 2008–April, 2009 

U.S. Army 364th Civil Affairs Brigade April, 2009–present 

Records show that during the execution of the project, the Brigades coordinated with the Iraqi 
Civil Aviation Administration, a subordinate office of the Iraqi Ministry of Transportation. 
In November 2004, JCC-I/A was established to provide contracting support for reconstruction 
activities in Iraq.  In 2007, JCC-I/A’s Regional Contracting Command in Camp Victory, 
Baghdad executed the solicitation and award of the Caravan Hotel construction contract on 
behalf of MNC-I.  JCC-I/A provided a contracting officer and retained contracting authority 
throughout the contract’s life.  The U.S. Army 24th Finance Company executed the payments on 
the contract except for one payment executed by the 15th Finance Battalion.  

Objectives 
Our reporting objectives for this audit were to examine: (1) contract outcome, cost, and schedule, 
(2) project justification and compliance with CERP guidelines, (3) contract oversight, (4) 
coordination of the project among U.S. government agencies and with the Government of Iraq 
(GOI), and (5) transfer of the project to the GOI. 

For a discussion of the audit scope and methodology, see Appendix A.  For a list of the 
authorized uses of CERP in Iraq, see Appendix B.  For acronyms used in this report, see 
Appendix C.  For a list of the audit team members, see Appendix D.  For management 
comments, see appendix E. 
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Figure 3—Entrance to Caravan Hotel 

 

Source:  SIGIR photo from site visit, May 18, 2009 

Figure 4—Corridor of Caravan Hotel 

 

Source:  SIGIR photo from site visit, May 18, 2009 
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Figure 5—Caravan Hotel Dining Room 

  

Source: SIGIR photo from site visit, May 18, 2009 

Figure 6—Caravan Hotel Cafe 

 

Source:  SIGIR photo from site visit, May 18, 2009 
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Project Construction Was Successfully Completed 
Despite Schedule Slippage 

The Caravan Hotel’s construction appears to be a successful project.2  On October 29, 2007, 
JCC-I/A awarded a firm-fixed-price contract (W91GEU-08-C-0003) on behalf of MNC-I to 
TAMA Design Consultancy and Construction for a total price of $4,164,588.  The contract 
required TAMA to deliver the hotel in 116 days.  In August 2008, approximately 6 months past 
the expected completion date, construction was completed, and on August 10, 2008, the U.S. 
Army 304th Civil Affairs Brigade accepted the hotel as complete.  The project came in at cost.  

Currently, MNC-I’s overall goals for the Caravan Hotel are being achieved.  The hotel provides 
overnight accommodations at the Baghdad International Airport.  However, we noted that the 
cost of the project increased from approximately $2.7 million to $4.2 million, approximately a 
64% increase, during the solicitation and award process.  The reasons for the increase are not 
clear from the available project information, but changes to contract requirements may have 
contributed. 

The construction timeframe was about 6 months longer than planned, taking a total of 10 
months.  This was due in part to a protest of the award that delayed the notice to proceed for a 
month, but there was nothing in the contract file that fully explained any other reasons for the 
schedule slippage.  Because it was a firm-fixed-price contract, the schedule slippage had no 
impact on contract cost.  On May 18, 2009, SIGIR conducted a site visit of the Caravan Hotel 
and the hotel manager provided a tour.  The hotel was operating and appeared to be well 
constructed and maintained.  The hotel manager is an employee of SIGMA Group International 
LLC, one of two companies contracted to manage the hotel.  The manager stated there were 
some relatively small issues relating to the construction of the hotel and that TAMA did return 
and fix some items.  

The hotel was completed in August, 2008, and opened for business in September, 2008.  The 
hotel manager stated the occupancy rate averages 50 to 60 %.  However, during special events 
and business sponsored conferences the occupancy rate may be as high as 90 to 100%.  The 
manager further stated several airline companies including Iraqi Airways, Turkish Airlines, an 
Iranian airline company, and an aviation training company called International Polytechnic 
Institute of Iraq, are currently or are planning to book rooms at the hotel on a long term basis.  
Some of these bookings are for as long as a year.  He stated these long term bookings comprise 
35% of the total available rooms.  The manager also stated the hotel rates are $225 per night for 
1-7 days; $220 per night for 1 week to 1 month, and $190 per night for stays longer than 1 
month.  Every booking includes a breakfast each day.  In addition, the manager stated the hotel 
has an internationally diverse staff of 73 housed separately from the hotel guest rooms, but 
located within the secured perimeter of the hotel compound. 

The hotel manager stated the joint venture invested an additional $1 million for upgrades to the 
hotel.  The hotel’s Statement of Assets and Liabilities, dated December 31, 2008, reflects 
                                                 
2 SIGIR did not perform an inspection of the construction quality and, as discussed later in the report, SIGIR did not 
find records of quality assurance in the files. 
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“Operator’s working capital” of $1,009,963.  Some of the joint venture’s improvements to the 
hotel include an arched entry to the hotel lobby, a café, decorative rock walkways, marble tile in 
the lobby, enhancements to interior décor, and connection to the BIAP sewage treatment system. 

Change From Original Cost Estimate Not Justified 

TAMA originally estimated that the project construction cost would be $2,679,268.  However, 
the contract was awarded at a cost of $4,164,588.  The justification letter for the project does not 
explain the increase. 

On August 21, 2007, TAMA issued a proposal for the contract with a list of costs to construct the 
hotel totaling $2,679,268.  On August 25, 2007, the 358th Civil Affairs Brigade issued a memo 
justifying a sole source contract award to TAMA Design Consultancy and Construction.  The 
memo states, “The primary reason for eluding the multi-company bidding process was the 
project’s extremely short execution date that requires the construction and operation of a facility 
for overnight accommodation at BIAP expeditiously.”  The memo further states that TAMA has 
a wealth of experience constructing and managing hotels in the Middle East and has proven it 
can establish aggressive timelines and meet those timelines.  On September 5, 2007, the 358th 
Civil Affairs Brigade issued another memo to MNC-I justifying the project and stating that the 
projected cost is $2,679,268, the amount from the TAMA proposal.  On September 18, 2007 the 
Commanding General of MNC-I approved that amount of CERP funding for the project. 

Although the project was approved as a sole source contract, JCC-I/A changed its decision and 
decided to solicit bids for the contract.  There were no documents in the contract file, however, 
that explained why JCC-I/A changed its decision.  There was also nothing in the contract file that 
fully explained the increased cost.  The documentation of the evaluation of the offers contained 
the following:  “Government Estimate:  $2,679,268.00, the IGE [Independent Government 
Estimate] was extremely low to meet this requirement.  After publishing this requirement on 
JCCS rebuild Iraq website [sic] for 17 days industry proposals were close to doubling the IGE.”  
JCC-I/A ultimately awarded the contract to TAMA on October 23, 2007, this time at a price 
based on TAMA’s bid of $4,164,588.  The same day, the 358th Civil Affairs Brigade issued the 
second justification for the project with a projected project cost of $4,164,588.   

A second justification memo was prepared that has much of the same wording as the first 
justification memo.  However, the second memo adds text relating to the operation of the hotel 
that says that the construction contractor will also have responsibility for operating the hotel for 
24 months.  The memo states, “The contractor and his hotel management team will start the hotel 
operations following the site completion for a period not to exceed 24 months.  All guests are 
responsible for their own bills.  The contractor will keep all the hotel revenue and is responsible 
for the management, operations and maintenance of the hotel.”  The memo also states that the 
performance period for the project “is 4 months for construction and 24 months for the 
management of the facilities.”  The memo states the construction of the hotel will employ over 
30 Iraqis full time and the management team will employ over 40 full time employees.  
However, the contract statement of work does not mention any of these requirements.  
Furthermore, the justification memo does not mention the independent government estimate 
being too low or that JCC-I/A awarded the contract to the contractor that generated the estimate.   
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On October 25, 2007, the Commanding General of MNC-I approved the additional amount of 
CERP funding bringing the total to $4,164,588. 

The justification provided does not adequately explain the reasons for the contract cost increase.  
The justification does not say the independent government estimate was unrealistic.  Further, the 
memo does not effectively identify what new construction requirements resulted in the increase 
in the cost of the project.  Lastly, TAMA did not provide hotel management services, but 
received the full $4.2 million.  Because of this lack of justification SIGIR questions whether the 
contract costs are adequately supported. 

Figure 7—Caravan Hotel Courtyard 

 

Source:  SIGIR photo from site visit, May 18, 2009 
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Project Schedule Slipped, but Did Not Impact Cost 
JCC-I/A awarded the contract in October, 2007, but TAMA did not complete construction until 
ten months later, in August 2008, about 6 months longer than the planned 116 day performance 
period.  Part of the delay was due to a protest of the contract award, but reasons for an increase to 
the performance period could not be determined due to weak file maintenance and turnover of 
U.S. military personnel.  Since the primary purpose of the hotel was to accommodate travelers 
attending events at the convention center and since renovations to the convention center itself 
still were not completed in May 2009, the effect of the hotel delays on overall business 
development in the BIAP economic zone may have been minimal.  

Figure 8—Caravan Hotel Lobby 

 

Source:  SIGIR photo from site visit, May 18, 2009 
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Project Justification Seems Reasonable Given the 
General Nature of the Criteria 

The MNC-I Commanding General approved the Caravan Hotel project in October 2007, using 
rules and guidance that were in effect at that time.  These rules gave Commanders wide 
discretion as to the types of projects that could be undertaken.  After taking into consideration 
the guidance available at the time and the justifications provided, we question whether the 
project met the criteria for immediate execution.  It was, however, consistent with the other 
criteria such as creating economic benefit and employing many Iraqis.  Given these factors and 
the general nature of the criteria, we believe the decision to construct the project was reasonable.  
However, this situation highlights the benefit of the improved guidance put into place in January, 
2009 as a result of the National Defense Authorization Act for 2009.  That Act caps CERP 
projects at $2 million unless the Secretary of Defense waives the limit.  As a result, future 
projects similar to the Caravan Hotel project will receive more scrutiny. 
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Lack of Documentation Limits Analysis of Contract 
Management and Creates Vulnerabilities 

SIGIR’s analysis of the management and oversight of the Caravan Hotel project was limited 
because of weak contract and project file management.  Although the Caravan Hotel construction 
was successfully completed, SIGIR was unable to document whether the Contracting Officer 
Representative (COR) executed some of his duties, including verifying that TAMA performed 
the technical requirements of the contract, performing necessary inspections, and maintaining 
liaison with TAMA.  Additionally, we were unable to determine why certain significant actions 
occurred during the execution of the project, including these questions: 

• Why did JCC-I/A change from a planned-sole source award to a solicitation? 

• Why did the original project estimate of $2.7 million increase to a $4.2 million contract 
award? 

• Why did the planned four-month period of performance increase to ten months? 

• Why did the form of payment on the contract change from electronic fund transfer to 
cash and then back to electronic fund transfer? 

The absence of key contract and project file documents creates weaknesses in the program’s 
internal control process and makes the program vulnerable to undetected fraud, waste, and abuse.  
SIGIR is planning a review of contract file management processes for JCC-I/A and other U.S. 
government contracting entities in Iraq. 

Documentation Supports the Solicitation Process but Questions 
Remain 
The contract files for the Caravan Hotel contained documentation to support the solicitation and 
award process but lacked information about why JCC-I/A changed from a sole source award to a 
solicitation. 

On October 5, 2007, JCC-I/A issued the solicitation with a closing date of October 22, 2007.  On 
October 10, 2007, contractors visited the site of the proposed hotel.  JCC-I/A received 25 offers.  
JCC-I/A received eight offers late and did not consider them.  Of the other 17 proposals, 12 were 
determined technically unacceptable by the evaluation team.  JCC-I/A evaluated the other five 
contractors on four factors:  technical capability, price, past performance, and Iraqi 
socioeconomic program participation.  The evaluation team determined that the evaluations of 
the offers provided ample analysis to fulfill the requirement of determining price reasonableness.  
Finally, the evaluation team determined to award the contract to TAMA, stating, “In accordance 
with the evaluation criteria set forth in the solicitation, Tama Company was the best valued price, 
technically acceptable offer.  Based on their price and the technical acceptability of their 
proposal, Tama Company’s price is determined fair and reasonable and in the best interest of the 
Government.”  Although the contract was awarded based on a variety of factors, there was no 
apparent weighting or scoring of these factors. 
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In reviewing the contract file documentation, we noted two anomalies.  First, while the contract 
file contained detailed proposals from the unsuccessful bidders, the TAMA proposal was not 
included in the file.  Second, the evaluation of one contractor’s price was slightly higher than the 
amount in the contractor’s submitted offer.  The amount in the contractor’s offer would have 
been the lowest price among the five evaluated offers, but the contractor evaluation was at a 
price that made it the second lowest.  TAMA’s offer was the lowest price evaluated.  We could 
not find documentation explaining why the evaluation of this contractor was at a different price 
than what was in its offer.  It is impossible to know if this small price difference was a mistake 
and, if so, whether it had a material impact on the evaluation.  However, the Narration of 
Contracting Action states: 

“In accordance with FAR 15.305, However, [sic] in making the award of 
this contract, the contracting officer’s objective will be to determine the 
specific combination of all non-price evaluation factors and price most 
advantageous to the Government.  Offerors are specifically advised that 
under this evaluation method, the lowest price proposed may not 
necessarily receive the award.”  

Figure 9—Caravan Hotel Fitness Center 

 

Source:  SIGIR site visit, May 18, 2009 
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Payments are Supported, but Changes in Form of Payment Are Not 
Explained 
TAMA invoiced the U.S. government based on construction progress, and the invoices identified 
progress on each of 33 parts of the construction.  The finance office made six payments to 
TAMA on the contract, as shown in Table 2: 

Table 2—Caravan Hotel invoice payments 

Invoice Date Paid Amount Method 

MOT 001-08 3/03/08 $676,713.75 Electronic Fund Transfer 
MOT 002-08 3/14/08 899,948.00 Electronic Fund Transfer 
MOT 003-08 5/14/08 1,015,539.50 Electronic Fund Transfer 
MOT 004-08 5/24/08 421,706.25 Cash 
MOT 005-08 8/16/08 778,965.00 Cash 
MOT 006-08 12/18/08 371,715.00 Electronic Fund Transfer 

Total  $4,164,587.50  

Source:  SIGIR analysis of MNC-I pay documentation. 

TAMA completed the contract for the original cost of $4,164,588, and the 24th Finance 
Company paid five of six contractor invoices; the 15th Finance Battalion paid the sixth.  
However, the 24th Finance Company did not pay the last invoice, dated August 10, 2008, until 
December 18, 2008.  We could not determine with certainty the reason for the delay.  However, 
a senior official of JCC-I/A’s Regional Contracting Command stated that they had limited staff 
in August 2008 and had likely made obligating funds before the end of the fiscal year a priority.  
The official stated the office ceased processing approvals for payment to contractors, and then 
after the fiscal year turned over, the staff began to process the backlog.  The official was not 
surprised that finance did not pay an August invoice until December.  

According to CERP guidelines, three documents are required to support and complete payment 
to the contractor:  an invoice, a properly signed receiving document (DD250), and a properly 
signed pay document (SF1034 or SF44).  We found copies of invoices and pay documents for all 
six payments, as well as a copy of a DD250 for all payments except the fifth payment.  All 
available documents had proper signatures with effective segregation of duties. 

Form of Payment Changed Without Explanation 
A local clause in the contract requires that payment must be made by electronic fund transfer.  
The clause states that, beginning on October 1, 2007, payments to vendors must be by electronic 
fund transfer for contracts awarded by Regional Contracting Command at Camp Victory for  
$50,000 or more.  The 24th Finance Company made the first three payments on the contract and 
made the sixth payment by electronic fund transfer.  However, on May 11, 2008, Modification 
P00001 of the contract changed the method of payment from electronic fund transfer to cash.  
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The finance offices made two payments in cash—the fourth ($421,706.25) and fifth 
($778,965.00).  As noted, the files did not contain a copy of the DD250 for this payment. 

SIGIR could not determine why JCC-I/A changed the form of payment or why the Finance 
Office changed back to electronic funds transfer for the sixth payment.  The supporting 
documentation to Modification P00001 did not provide an explanation.  A senior official in the 
Regional Contracting Command stated that the contract predated his service, but he 
acknowledged that the situation was unusual; he stated that the fourth and fifth payments were 
very large amounts for cash payments.  Cash payments present a greater risk of undetected 
accidental loss or theft than payments by electronic fund transfer.  Consequently, tighter internal 
controls over cash payments are required.  SIGIR is unaware of an additional modification 
changing the payment method back to electronic fund transfer.  Also, based on the information 
SIGIR has available, the sixth electronic fund transfer payment for $371,715 was not in 
compliance with the requirements of Modification P00001 of the contract. 

The Regional Contracting Command official stated that MNC-I informally directed his office 
that, beginning on June 1, 2009, all payments on contracts must be by electronic fund transfer.  
The official stated that MNC-I directed the change to tighten controls over payments and reduce 
the risks.  A JCC-I/A senior official stated that, as of June 1, 2009, all contract payments must be 
by electronic fund transfer.  However, MNC-I has not yet updated CERP guidelines to 
incorporate this recent change.  Without updated guidelines, U.S. government officials or 
contractors may be unaware that electronic payments are required, resulting in disruptions to 
paying contractors who are not prepared for that type of payment.  Not paying contractors 
efficiently could negatively impact contract work.   

Project Quality Assurance Was Not Documented 
Despite requirements in the contract and in the memo designating a COR, the files did not 
contain any evidence of quality assurance oversight activities.  SIGIR does not know if this is a 
result of a failure to effectively monitor TAMA or just a matter of poor record-keeping.  
According to the Narration of Contracting Action, dated 10/24/07, when the government 
evaluated TAMA’s technical capability for contract award, it noted that TAMA was marginal in 
quality control.  This assessment should have indicated to JCC-I/A that TAMA would require 
close monitoring from a quality assurance standpoint. 

A local clause in the Caravan Hotel construction contract requires the U.S. government quality 
assurance representative to sign the receiving document (DD250) to accept delivery of 
construction progress and ensure the items conform to the contract.    On December 7, 2007, 
JCC-I/A issued a memorandum for record and formally designated a COR on the contract.  The 
COR signed the designation. 

The COR did sign the DD250s as the quality assurance representative accepting the construction 
progress.  However, the contract file did not contain any documentation of COR activities, as 
required by the designation letter.  The files did not contain any evidence of daily monitoring of 
the TAMA, any record of written correspondence between the COR and TAMA, or any record 
of the COR’s performance of duties, other than the COR’s signature on the DD250s.   
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Figure 10—Caravan Hotel Lobby 

 

Source:  SIGIR photo from site visit, May 18, 2009. 
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Project Coordinated Within MNF-I and GOI, but Not 
With Other Reconstruction Agencies 

We did not find evidence that the Caravan Hotel project was coordinated with other U.S. 
reconstruction agencies in Iraq; however, the project was coordinated with other CERP projects 
within the BIAP Economic Zone, with Multi-National Division-Baghdad, and with the Iraq 
Ministry of Transportation.  We did not find that the lack of coordination caused any negative 
impact on the project.  However, coordination among all U.S. activities is critical to avoiding 
project duplication among the agencies involved in reconstruction activities, thus helping to 
avoid waste. 

MNC-I’s CERP Family of Funds Standard Operating Procedures Section 4b requires 
commanders to coordinate projects with other U.S. agencies and the GOI.  The section states, 
“Commanders will coordinate and determine project needs with local Iraqi government agencies, 
civil affairs elements, engineers, and the Provincial Reconstruction and Development Councils 
and/or Provincial Reconstruction Teams to gain the greatest effect and ensure effect 
synchronization.  Such efforts may also include complementary programs provided by the U.S. 
Agency for International Development and other non-governmental agencies operating in the 
area of responsibility.” 

A senior official at the U.S. Embassy’s Iraq Transition Assistance Office told SIGIR that he was 
aware of the hotel, but was unaware of any coordination efforts by MNC-I with the Iraq 
Transition Assistance Office.  However, MNC-I did coordinate the project within the CERP 
program.  The hotel was one project among a list of projects that are part of the BIAP Economic 
Zone.  On October 23, 2007, MNC-I issued a letter of justification for the project that states that 
the hotel is a piece of the economic zone that includes the 3-star hotel, an office tower, a modern 
business center, and convention buildings.  The letter states, “The final ‘piece of the puzzle’ 
required for the economic zone to gain traction and prosper is providing hotel accommodations 
for foreign businesses, corporations, and investors.”  On August 21, 2007, the 358th Civil Affairs 
Brigade issued a list of 34 projects, including the temporary hotel, for the first two phases of 
development of the economic zone.  CERP and Iraqi CERP (or I-CERP, which uses Iraqi funds) 
is funding the projects. 

Also, according to a memorandum for record issued August 22, 2007, the MNC-I BIAP 
Reconstruction Team coordinated its project list with the Multi-National Division-Baghdad to 
ensure deconfliction with the Division’s initiatives.  In addition, MNC-I coordinated with the 
Iraq Ministry of Transportation regarding site selection for the proposed hotel.  Also, the 
justification from the 358th Civil Affairs Brigade states “this project was developed in 
cooperation with the Ministry of Transportation, the Iraqi Civil Aviation Administration and the 
Office of the Prime Minister.”  
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Figure 11—Caravan Hotel Guest Room 

 

Source:  SIGIR photo from site visit, May 18, 2009. 

  



 

 19

Project Has Not Been Transferred to GOI, and   
MNC-I Has Contracted the Hotel Management  

Although construction of the Caravan Hotel was complete in August 2008, MNC-I has not 
transferred the hotel to the GOI.  The hotel is open for business, but MNC-I entered into a 
contract with a joint venture established to manage hotel operations.  A knowledgeable official 
with the 364th Civil Affairs Brigade stated that MNC-I has resisted transfer because the Iraqi 
Ministry of Transportation has closed the doors and removed all of the property from several 
other CERP construction projects in the BIAP economic zone shortly after transfer, and MNC-I 
fears that the same would happen to the hotel.  SIGIR understands MNC-I’s concerns about 
transferring the project; nevertheless, SIGIR has questions about whether MNC-I has adequately 
justified its legal authority to operate a hotel and whether it has adequately planned for 
transferring the hotel to the GOI. 

MNC-I Has Not Transferred the Hotel to GOI 
In May, 2009 an officer from the U.S. Army 364th Civil Affairs Brigade stated although the U.S. 
Army intends to transfer all CERP projects over to the GOI, the Brigade has elected not to 
transfer the hotel at this time.  The officer told SIGIR that the hotel was not turned over because 
the Iraqi Ministry of Transportation closed other completed CERP projects in the BIAP 
Economic Zone—specifically a restaurant and the BIAP Business Center—shortly after they 
were transferred and removed all of the equipment and furnishings.  As of May 2009, neither of 
those facilities was operational.  The officer did not know why the Ministry closed the facilities, 
but the Brigade decided to delay transfer of the Caravan Hotel in an effort to protect the 
investment and keep the hotel operating.  At this time, MNC-I has no strategic plan for 
transferring the hotel to the GOI after the current hotel management contract expires.  SIGIR has 
announced a review of the other CERP projects in the BIAP Economic Zone. 

MNC-I’s Participation in Hotel Management Services Contract 
Raises Questions 
On August 12, 2008, the 304th Civil Affairs Brigade entered into a hotel management services 
contract with SIGMA Group International LLC and Veritas-Middle East, a private joint venture.  
The term of the contract is two years plus one option year.  The U.S. government disbursed no 
funds for this contract.  According to the contract, the joint venture will pay all expenses with the 
proceeds from operating the hotel and will split any residual profits with the Iraqi Civil Aviation 
Administration.   

The U.S. Army is identified as the first party to the contract, “acting on behalf of the 
Government of Iraq, Iraqi Civil Aviation Administration [ICAA], hereinafter referred to as the 
‘First Party’ pursuant to agreement of 9 Aug 2008 between USA and ICAA, recognizing that the 
Caravan Hotel and land upon which it sits is the property of the Government of Iraq acting 
through the ICAA.”  We requested a copy of the August 9 agreement referenced in the contract; 
however, MNC-I was unable to provide it.  The military officer from the 304th Civil Affairs 
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Brigade who signed the contract did not know if the agreement even existed in written form.  
This section of the contract appears to contradict the fact that the Caravan Hotel has not 
transferred to the Iraqis. 

Section 3.1 of the contract scope of work states, “For the purpose of managing the Iraqi Civil 
Aviation Administration Caravan Hotel, both parties agree to enter into this contract with the 
intention of operating a hotel and complex that attracts both national and international businesses 
that benefits the Country of Iraq and contributes to the economic development of the national 
economy.”  Section 3.2 states that the joint venture will have operational control of the hotel 
“with oversight provided by the First Party Authorized personnel or First Party Contract 
Manager/representative.”  This indicates the U.S. Army has ongoing oversight responsibility for 
the hotel. 

The contract further identifies various responsibilities of the parties.  Section 9.1 states any 
dispute connected with the formation, interpretation, nullification, termination, or invalidation of 
the contract, the parties will refer the issue to a tribunal comprising a representative from each 
party and a third person chosen by the Iraqi Civil Aviation Administration.  Section 9.2 states 
that if the tribunal fails to solve the issue of the dispute then “it shall be solved in accordance 
with the provisions of Iraqi civil laws and jurisdiction of Iraqi civil courts.”  Furthermore, section 
7.6 of the contract states that the U.S. Army has the right to cancel the contract based on public 
interest.  The section states that the parties agree to attempt a settlement through the tribunal, and 
if still unresolved, the contractor “has the right to take the matter to the Iraqi court system.”  
Representatives from the joint venture SIGMA Group International and Veritas-Middle East and 
a U.S. Army colonel from the 304th Civil Affairs Brigade signed the contract.  No one from the 
GOI signed the contract. 

MNC-I’s commitment to sustaining the project and protecting U.S. investment is understandable; 
nevertheless, the legal basis for MNC-I to enter into a management services contract with a joint 
venture to support a for-profit enterprise has not been clearly identified. 

  



 

 21

Conclusions and Recommendations 

Conclusions 
While the project's construction was accomplished consistent with the contract requirements, a 
number of weaknesses in the project’s overall management raise questions about the project 
selection, cost, oversight, hotel management contract, and lack of plans for transfer to the GOI.  
These conditions appear attributable largely to the general guidance for the CERP and a lack of 
management attention to properly documenting project decisions and plans.  This situation is of 
particular concern to SIGIR because the Caravan Hotel was one of the highest dollar CERP 
projects; therefore, it warranted closer management attention.  These internal control weaknesses 
also make the program vulnerable to undetected fraud, waste, and abuse. 

TAMA successfully completed construction of the hotel.  The hotel appears to conform to 
contract requirements, and TAMA completed the project for the contract price of approximately 
$4.2 million.  The period of performance was approximately six months longer than expected 
because of a contract award protest and other unknown reasons.  However, this did not increase 
the project’s cost because it was a firm-fixed-price contract. 

Our analysis of the project was limited by incomplete documentation.  The COR’s quality 
assurance documentation was largely missing, and there is no evidence that MNC-I coordinated 
the hotel project with other U.S. reconstruction agencies.  However, the records show that the 
project was coordinated with the Multi-National Division-Baghdad and the GOI. 

Other documentation problems include why MNC-I modified the contract to require cash 
payments after initially making payments by electronic fund transfer.  A JCC-I/A senior official 
stated as of June 1, 2009, MNC-I directed that all contract payments be made by electronic fund 
transfer.  However, MNC-I has not updated CERP guidelines to incorporate this recent change.  
Outdated guidelines create risk that some contractors will not be prepared to accept payment by 
electronic fund transfer.  U.S. government financial offices not efficiently and effectively paying 
contractors could adversely impact completion of CERP projects. 

The hotel is currently operating, but according to a senior official, MNC-I has not transferred the 
project to the Iraq Civil Aviation Administration because of doubts about the hotel’s sustainment 
after transition.  MNC-I entered into a contract with the hotel management contractor extending 
MNC-I’s oversight responsibilities, which in effect has placed MNC-I in competition with 
private sector businesses.  At this time, MNC-I does not have a plan for the hotel after the current 
hotel management contract expires.  Furthermore, MNCI has not identified a legal authority 
under law for entering into this joint venture for-profit enterprise. 
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Recommendations 
SIGIR recommends that the Commanding General, MNC-I, take actions to: 

1. Update CERP guidelines to reflect new policies and procedures requiring electronic fund 
transfers. 

2. Conduct a legal review of the hotel construction contract and the current hotel management 
contract to confirm that relevant legal authorities supporting major actions and decisions 
have been identified and fully documented.  Among the questions that should be addressed 
are the following: 

a. The written justification increasing the project’s cost from $2.7 million to $4.2 million 
stated that the increase was due, in part, to the fact that the contractor would manage the 
hotel for two years.  However, the contract statement of work did not contain this 
requirement. 

b. The legal authority for MNC-I to enter into a hotel management contract after 
construction was completed, engaging a private-sector joint venture to manage the for-
profit Caravan Hotel enterprise and providing for the joint venture to retain hotel 
operating revenues. 

c. The nature and scope of MNC-I’s ongoing legal responsibilities with respect to oversight 
of the hotel under current contractual arrangements. 

d. Legal issues surrounding the hotel management contractor’s investment of some $1 
million of its own funds into hotel improvements and MNC-I’s responsibility, if any, to 
permit the contractor’s recovery of that investment before the hotel is turned over to the 
GOI. 

3. Review the contract issues identified in this report, including contract award, payments, 
construction delays, and record keeping processes.  

4. Develop a plan for turning the project over to the GOI.  

 

Management Comments and Audit Response 

SIGIR received written comments from Multi-National Force–Iraq (MNF-I).   SIGIR’s 
recommendations were directed to MNC-I, a subordinate command of MNF-I.  MNF-I 
concurred with the report’s recommendations and provided additional comments.  MNF-I stated 
that the contract issues identified in recommendation three would have to be reviewed through 
JCC-I/A, not MNC-I.  MNF-I stated that MNC-I is working on a plan to turn the Caravan Hotel 
over to the GOI.  A draft memorandum of agreement is being reviewed and MNF-I expects 
signatures from MNC-I, the Iraq Minister of Transportation, and SIGMA Group within two 
weeks.  MNF-I stated the memorandum will result in the transfer of the hotel to GOI.   

  



 

 23

Appendix A—Scope and Methodology 

The Special Inspector General for Iraq Reconstruction (SIGIR) initiated Project 9016 to 
addresses the outcomes, costs, and schedule of contract W91GEU-08-C-0003 awarded to TAMA 
Design Consultancy and Construction.  This contract was for a Multi-National Corp-Iraq (MNC-
I) project.  SIGIR’s objectives for this report were to examine: (1) contract outcome, cost, and 
schedule; (2) project justification and compliance with the Commander’s Emergency Response 
Program (CERP) guidelines; (3) contract oversight; (4) coordination of the project among U.S. 
government agencies and with the Government of Iraq (GOI); and (5) transfer of the project to 
the GOI.  This audit was performed by SIGIR under the authority of Public Law 108-106, as 
amended, which also incorporates the duties and responsibilities of inspectors general under the 
Inspector General Act of 1978.  We completed the audit from April 2, 2009, through June 24, 
2009 in Baghdad, Iraq.        

To examine project outcome, cost, and schedule, we interviewed officials from MNC-I, the U.S. 
Army 364th Civil Affairs Brigade; the Joint Contracting Command – Iraq/Afghanistan (JCC-I/A) 
and its Regional Contracting Command at Base Camp Victory; and Multi-National Division-
Baghdad.  Also, we obtained and reviewed documentation from the contract file and other 
sources, including: 

• contract and modifications 
• receiving and payment documents 
• memorandums for record 
• correspondence between the Civil Affairs Brigades and TAMA 

We also conducted a site visit at the hotel on May 18, 2009, and interviewed the hotel manager, 
an employee of SIGMA Group International LLC. 

To examine project justification and compliance with CERP guidelines, we obtained and 
reviewed relevant documentation from MNC-I and Multi-National Division Baghdad, including: 

• letters of justification 
• Office of the Staff Judge Advocate legal reviews of the letters of justification 
• funding approvals 

We also obtained and reviewed relevant criteria, including MNC-I’s Money as a Weapons 
System manual, which includes the CERP Family of Funds Standard Operating Procedures.  
Both documents are dated June 1, 2007. 

To examine contract and project oversight, we interviewed officials from JCC-I/A, including the 
Regional Contracting Command at Base Camp Victory.  We obtained and reviewed 
documentation from the contract file, the project file, and other sources, including: 

• contract solicitation and award documentation, including contractor offers 
• contract modifications 
• payment documents 
• memorandums for record 
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We also obtained and reviewed relevant criteria, including MNC-I’s Money as a Weapons 
System manual, which includes the CERP Family of Funds Standard Operating Procedures.  
Both documents are dated June 1, 2007.   We also obtained and reviewed requirements identified 
in the letter designating the COR. 

To examine coordination of the project among U.S. government agencies and with the GOI, we 
met with officials from JCC-I/A, MNC-I, 364th Civil Affairs Brigade, Multi-National Division 
Baghdad, the Iraq Transition Assistance Office, and the U.S. Department of State Transportation 
Attaché.  We also reviewed relevant documentation from the contract and project files, including 
memorandums for record.  

To examine transfer of the project to the GOI, we interviewed officials from MNC-I, 364th Civil 
Affairs Brigade and the U.S. Department of State Transportation Attaché.   We obtained and 
reviewed the hotel management services contract.  We also conducted a site visit at the hotel on 
May 18, 2009 and interviewed the hotel manager, an employee of SIGMA Group International 
LLC. 

We conducted this review in accordance with generally accepted government auditing standards.  
Those standards require that we plan and perform the audit to obtain sufficient, appropriate 
evidence to provide a reasonable basis for our findings and conclusions based on our audit 
objectives.  We believe that the evidence obtained provides a reasonable basis for our findings 
and conclusions based on our audit objectives. 

Use of Computer-processed Data 
We did not use computer-processed data for any aspect of this report. 

Internal Controls 
In conducting the audit, we assessed certain internal controls pertinent to the audit objectives 
with respect to MNC-I and JCC-I/A for this CERP project.  Specifically, we identified and 
assessed internal or management controls, including: 

• procedures for approving CERP funding for the project 
• procedures for solicitation and award of the contract 
• procedures for oversight of the project 
• procedures for making payments to the contractor 

Our review of internal controls was limited to the Caravan Hotel project.  We found deficiencies 
in contract and project file maintenance that increased the risk of ineffective oversight of the 
project.  We discuss these deficiencies in greater detail in the oversight section of the report. 

Prior Coverage  
We reviewed the following applicable audit reports issued by SIGIR, the Government 
Accountability Office, and the Army Audit Agency: 



 

 25

Special Inspector General for Iraq Reconstruction 

• Commander’s Emergency Response Program:  Muhallah 312 Electrical Distribution 
Project Largely Successful  (SIGIR 09-025, 7/23/09) 

• Commander’s Emergency Response Program in Iraq Funds Many Large-Scale Projects 
(SIGIR 08-006, 1/25/2008)   

• Management of the Commander’s Emergency Response Program for Fiscal Year 2006 
(SIGIR 07-006, 4/26/2007) 

• Management of the Commander’s Emergency Response Program for Fiscal Year 2005 
(SIGIR 05-025, 1/23/2006) 

• Management of Commander’s Emergency Response Program for Fiscal Year 2004 
(SIGIR 05-014, 10/13/2005)  

Government Accountability Office 

• Military Operations:  Actions Needed to Improve Oversight and Interagency 
Coordination for the Commander’s Emergency Response Program in Afghanistan 
(GAO-09-615, May 2009) 

• Provincial Reconstruction Teams in Afghanistan and Iraq (GAO-09-86R, October 1, 
2008) 

• Military Operations:  Actions Needed to Better Guide Project Selection for Commander’s 
Emergency Response Program and Improve Oversight in Iraq (GAO-08-736R, June 23, 
2008) 

• Military Operations:  The Department of Defense’s Use of Solatia and Condolence 
Payments in Iraq and Afghanistan (GAO-07-699, May, 2007) 

Army Audit Agency 

• Follow-Up II of Commander’s Emergency Response Program and Quick-Response Fund 
(A-2006-0090-ALE, March 31, 2006) 

• Follow-Up of Commander’s Emergency Response Fund and Quick-Response Fund (A-
2005-0332-ALE, September 30, 2005) 

• Commander’s Emergency Response Program and Quick-Response Fund (A-2005-0173-
ALE, May 2, 2005) 
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Appendix B—Authorized Uses of CERP Funds 

1. Water and sanitation: projects to repair or 
reconstruct water or sewer infrastructure, including 
water wells. 

2. Irrigation: projects to repair or 
reconstruct irrigation systems. 

3. Food production and distribution: projects to 
increase food production or distribution processes. 

4. Civic cleanup activities: projects that 
remove trash, clean up the 
community, or perform 
beautification.  

5. Agriculture: projects to increase agricultural 
production or cooperative agricultural programs.  

6. Civic support vehicles: projects to 
purchase or lease vehicles to 
support civic and community 
activities.  

7. Electricity: projects to repair or reconstruct 
electrical power or distribution infrastructure, 
including generators. 

8. Repair of civic and cultural facilities: 
projects to repair or restore civic or 
cultural buildings or facilities.  

9. Health care: projects to repair or reconstruct 
hospitals or clinics to provide urgent healthcare 
services, immunizations, medicine, medical 
supplies, or equipment.  

10. Repair of damage that results from 
U.S., Coalition, or supporting 
military operations and is not 
compensable under the Foreign 
Claims Act.  

11. Education: projects to repair or reconstruct 
schools, purchase school supplies or equipment. 

12. Condolence payments to individual 
civilians for death, injury, or property 
damage resulting from U.S., 
coalition, or supporting military 
operations.  

13. Telecommunications: projects to repair or 
reconstruct telecommunications systems or 
infrastructure. 

14. Payment to individuals upon release 
from detention. 

15. Economic, financial, and management 
improvements: projects to improve economic or 
financial security.  

16. Protective measures, such as 
fencing, lights, barrier materials, 
berming over pipelines, guard 
towers, temporary civilian contractor 
guards, etc. to enhance the 
durability and survivability of critical 
infrastructure sites (oil pipeline, 
electric lines, etc.).   

17. Transportation: projects to repair or reconstruct 
transportation systems, roads, bridges, or 
transportation infrastructure.  

18. Micro-grants: provide assistance to 
disadvantaged small business and 
entrepreneurs. 

19. Rule of Law and governance: projects to repair or 
reconstruct government buildings, such as 
administration offices, courthouses, and prisons.  

20. Other humanitarian or 
reconstruction projects: projects to 
repair collateral battle damage not 
otherwise payable because of 
combat exclusions or condolence 
payments. 

Source: MNC-I Money as a Weapon System, June 1, 2007. 
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Appendix C—Acronyms 

Acronym Description 

BIAP Baghdad International Airport 
CERP Commander’s Emergency Response Program 

COR Contracting Officer Representative 

DoD Department of Defense 

GOI Government of Iraq 

JCC-I/A Joint Contracting Command – Iraq/Afghanistan 
MNC-I 
MNF-I 

Multi-National Corps - Iraq 
Multi-National Force - Iraq 

SIGIR Special Inspector General for Iraq Reconstruction 
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Appendix D—Audit Team Members 

This report was prepared and the audit was conducted under the direction of David R. Warren, 
Assistant Inspector General for Audit, Office of the Special Inspector General for Iraq 
Reconstruction. 

These staff members contributed to the audit: 

Ed Brooks 

Randy Gentry 

Nancee K. Needham 

William Shimp 
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Appendix E—Management Comments–Multi-
National Force-Iraq 
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SIGIR’s Mission Regarding the U.S. reconstruction plans, programs, and 
operations in Iraq, the Special Inspector General for Iraq 
Reconstruction provides independent and objective: 
• oversight and review through comprehensive audits, 

inspections, and investigations 
• advice and recommendations on policies to promote 

economy, efficiency, and effectiveness 
• deterrence of malfeasance through the prevention and 

detection of fraud, waste, and abuse 
• information and analysis to the Secretary of State, the 

Secretary of Defense, the Congress, and the 
American people through Quarterly Reports 

 
Obtaining Copies of SIGIR 
Reports and Testimonies 

To obtain copies of SIGIR documents at no cost, go to 
SIGIR’s Web site (www.sigir.mil). 
 

To Report Fraud, Waste, and 
Abuse in Iraq Relief and 
Reconstruction Programs 

Help prevent fraud, waste, and abuse by reporting 
suspicious or illegal activities to the SIGIR Hotline: 
• Web:  www.sigir.mil/submit_fraud.html 
• Phone:  703-602-4063 
• Toll Free:  866-301-2003 
 

Congressional Affairs Hillel Weinberg 
Assistant Inspector General for 

Congressional Affairs 
Mail: Office of the Special Inspector General 

for Iraq Reconstruction 
 400 Army Navy Drive 
 Arlington, VA  22202-4704 
Phone: 703-604-0368 
Email: hillel.weinberg@sigir.mil 

 
Public Affairs Daniel Kopp 

Assistant Inspector General for Public Affairs 
Mail: Office of the Special Inspector General 

for Iraq Reconstruction 
 400 Army Navy Drive 
 Arlington, VA  22202-4704 
Phone: 703-428-1217 
Fax: 703-428-0818 
Email: PublicAffairs@sigir.mil 

 
 

 


